



The Institution of Engineers, Malaysia

Bangunan Ingenieur, Lots 60/62, Jalan 52/4, Peti Surat 223, 46720 Petaling Jaya, Selangor Darul Ehsan

Tel: 03-79684001/2 Fax: 03-79577678 E-mail: sec@iem.org.my IEM Homepage: <http://www.myiem.org.my>

TALK ON HOW PROJECT MANAGEMENT AVOIDS PROJECT FAILURES – A PERSPECTIVE

Organized by Project Management Technical Division, IEM
BEM Approved CPD/PDP Hours:2 Ref No: IEM17/HQ/407/T

Date : **30 September 2017 (Saturday)**
Time : **11.00am – 01.00pm (Refreshment to be served at 10.00am)**
Venue : **Auditorium Tan Sri Prof. Chin Fung Kee, 3rd Floor, Wisma IEM**
Speaker : **Ir. Faizal Abdullah Sanusi**

SYNOPSIS

A successful project is primarily defined as a project that has met:

- (i) Its budget
- (ii) Its completion date
- (iii) Its intended purpose which comprises the detailed scope.

In addition, other criteria recently have also become a factor of project success:-

- (i) Safety KPIs
- (ii) Stakeholder's satisfaction

The talk will revolve around the presentation of sources of failure during two phases of a project, i.e. the Pre-Award Phase and the Post-Award Phase and the project management tools that can be applied to avoid or mitigate these failures. The presentation will from the perspective his own experiences as well as from material from research articles for correlation.

	PRE AWARD	POST AWARD
OWNER	POOR SCHEDULE PLANNING	POOR MONITORING OF PROJECT PROGRESS
	POOR COST PLANNING	REACTIVE VS. PROACTIVE MANAGEMENT
	INADEQUATE ORGANISATION	INTERFERENCE BY OWNER
	LACK OF PROJECT DEFINITION	POOR SUPERVISION OF WORKS QUALITY
CONTRACTOR	BAD SELECTION OF CONTRACTOR	INCOMPETENT KEY STAFF
		POOR SITE COORDINATION
		POOR EXECUTION PLANNING
		POOR SUB CONTRACTOR MANAGEMENT

BIODATA OF SPEAKER

Ir. Faizal Abdullah Sanusi is a member of the Project Management Technical Division in IEM after serving this committee for the past 10 years, including as its Chairman.

His engineering and project management experience spans across the oil & gas and building industry since he began his career 30 years ago. Some of his notable career highlights as follows:

- i. Project Advisor and Project Services Manager for Oil & Gas Exploration & Production MNCs
- ii. Project Services Division Head for a local Offshore Oil & Gas Service Provider
- iii. Project Manager for the Malaysian Securities Commission 4 star intelligent building project
- iv. Director of a local Facilities Management company overseeing Oil & Gas O&M projects

Ir. Vincent Wong Khien Ngie
Chairman
Project Management Technical Division

ANNOUNCEMENTS TO NOTE:

- **Non members** may also attend the talk but will need to pay a registration fee of **RM50** and an administrative fee of **RM15**. GST is inclusive.
- Limited seats are available on a "first come first served" basis (maximum 100 participants). **To secure your seat, kindly register online at www.myiem.org.my.**

ADMINISTRATIVE FEE

- Kindly be informed that an administrative fee of **RM15** is payable for talks organized by IEM. GST is inclusive.
- Student Members are however exempted.

PERSONAL DATA PROTECTION ACT

I have read and understood the IEM's Personal Data Protection Notice published on IEM's website at <http://www.myiem.org.my> and I agree to IEM's use and processing of my personal data as set out in the said notice.

CPD HOURS CONFIRMATION

Name:

Membership No:

Signature: