

WEBINAR TALK ON

PROJECT MANAGEMENT IN TELECOMMUNICATION

ORGANISED BY: PROJECT MANAGEMENT TECHNICAL DIVISION

BEM APPROVED FOR CPD : 2

REF NO : IEM21/HQ/214/T(w)

- **DATE : 26 JUNE 2021, SATURDAY**
- **TIME : 9AM - 11AM**
- **SPEAKER : Ir. NORHASITA BT MOHD YUSOF**

REGISTRATION FEE :

IEM STUDENT : FOC

IEM MEMBERS: RM15

NON IEM MEMBERS: RM70

REGISTER AT WWW.MYIEM.ORG.MY

Follow Us:



Instagram
[myiem_official](https://www.instagram.com/myiem_official)



Telegram
[MyIEM HQ Official - General](https://www.telegram.me/MyIEMHQOfficial)

SYNOPSIS

Introduction to TM Centralised Organisation Project Management team and the evolution from 2009 – Present

Centralised Organisation Project Management team was established for delivering the High Speed Broadband (HSBB) project in 2008

COPM is the division responsible for setting the end-to-end program and project governance across TM Group.

For the standardization of project management in TM, COPM developed TM Project Management Framework and approved in 2018 for execution.

The TM Project Management Framework was established by COPM with the following objectives:

- To align the project executions with the overall company's strategic direction;
- To ensure all projects' deliveries are according to the scope, expected quality and within the approved cost and timeline.
- To establish clear roles and responsibilities in the project management;
- To ensure project visibility, timely project reporting and escalation to TM Management.

It consists of the guideline and standard of project management practice for TM which is based on PMI project Management guideline. (the detail of the framework will be shared)

With the guideline from the TM Project Management Framework and constant project management practice awareness, the success of the project and the realization of project benefit can be achieved.

The TM Project Management Framework covers the scope from Project Business Phase (promising the benefit) up to Project Benefit Phase (Delivering the promise). The detail of the project management framework and the processes involved will be deliberated with some samples of telecommunication projects.

SPEAKER'S PROFILE

Ir. Norhasita bt Mohd Yusof PMP is a Professional Engineer and a Certified Project Manager. She is currently working with Telekom Malaysia as a General Manager leading Centralised Organisation Project Management division in Group COO Office.

She holds a Bachelor Degree in Computer and Communication Engineering, USM (1988 -1992), Master in Business Administration, UTM (2004) conjoint with Tampere University, Finland, Certificate in Project Management, George Washington University (2009) and Certificate in Advance Project Management, Stanford University (2015).

She is a member of IEM since 7th Mar 2011 and a member of BEM since 2011. She is also a member of PMI since 27th February 2014 and a member of PMI MY.

She is an experienced Project Manager and has vast projects skills such as network connectivity, ICT, Data Centre, Transformation, System Development, Mobile and Fixed network.

She led TM group to participate in PMO Global award in 2019 and TM won top 4 in Asia Pacific.

