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Time is of the Essence – 
How Essential is it?     
by  Ir. Oon Chee Kheng

anyone who has ever read an agreement, any type of 
agreement, would have more often than not come across a 
provision contained within which reads something like this:

“Time wherever mentioned herein shall be of the essence.”

Contrary to common belief, this expression carries some 
defined and specific meaning. The phrase certainly does 
not mean that in the absence of such a provision, time is not 
important. The precise meaning of the phrase, and how it 
operates in practice, should thus be appreciated. In this, I can 
do no better than quote from the judgement of Lord Justice 
Mustill (then of the English Court of Appeal) who said in the 
case of Lombard North Central Plc v. Butterworth [1987] 1 All ER 
267 the following on pp. 271 – 272:

“A stipulation that time is of the essence, in relation to a 
particular contractual term, denotes that timely performance 
is a condition of the contract. The consequence is that delay 
in performance is treated as going to the root of the contract, 
without regard to the magnitude of the breach. It follows 
that where a promisor fails to give timely performance of an 
obligation in respect of which time is expressly stated to be of 
the essence, the injured party may elect to terminate and 
recover damages in respect of the promisor’s outstanding 
obligations, without regard to the magnitude of the 
breach.” (emphasis added)

What the learned judge has stated has to be studied carefully. 
He specifically referred to the provision of time being of the 
essence “in relation to a particular contractual term”. The 
draftsmen of contract documents have more often than not 
drafted a general time of the essence clause. In this respect, the 
provision cuts both ways.

This also means that, if the contractor delays in completing 
the works or a defined section of the works, even by a day 
or two and however insignificant the delay, the employer is 
entitled to terminate the contract. Furthermore, and from the 
contractor’s perspective, if the employer delays in effecting 
payment when it falls due, even by a day or two and however 
insignificant the delay, then the contractor is entitled to 
terminate the contract.

Clearly this could not have been intended by both parties. 
Indeed, from a policy perspective, this is undesirable.  

The above pronouncement of Lord Justice Mustill can be 
compared with the provisions of section 56(1) of our Contracts 
Act 1950:

“When a party to a contract promises to do a certain thing at 
or before a specified time, …, and fails to do any such thing at 
or before the specified time, the contract, or so much of it as has 
not been performed, becomes voidable at the option of the 
promisee, if the intention of the parties was that time should 
be of the essence of the contract.” (emphasis supplied)

The Malaysian position is therefore identical. The next issue 
that needs to be considered is this. When is time of the 
essence?  

Guidance on this can be seen from the judgment of  
Mr Justice Gill in Tan Ah Kian v. Haji Hasnan [1962] MLJ 
400, where the learned judge identified the following three 
situations when time would be of the essence:
  (i)	 the parties expressly state in the contract that it shall be 

so;
 (ii)	 where it was not originally stated to be of the essence 

but it was subsequently made so by one party giving 
reasonable notice to the other who has failed to perform 
the contract with sufficient promptitude; or

(iii)	 where from the nature of the contract or of its subject 
matter time must be taken to be of the essence.

A possible fourth situation would be to ascertain from the real 
intention of the contracting parties if time is of the essence.

How about construction contracts? It is often that Letters 
of Award have carried this provision even though all 
standard construction contracts either local or international 
(with the exception of the latest JKR 203 series of contracts, 
2007 Edition) have not. In this regard, I can do no better than 
reproduce the following passage in P C Markanda, Building 
and Engineering Contracts – Law and Practice, 2nd Edition (2007) 
on p. 628:

“Even where the parties have expressly provided that time is of 
the essence of the contract such provision shall have to be 
read along with the other provisions of the contract ... if 
the contract were to include clauses providing for extension of 
time in certain contingencies or for payment of fine or penalty 
for every day or week the work undertaken remains unfinished 
on the expiry of the time provided in the contract such clauses 
would be construed as rendering ineffective the express 
provision relating to the time being of the essence of the 
contract.” (emphasis supplied)

Engineers who draft letters of award should thus bear the 
discussion above in mind. Any such attempt is to be resisted 
lest the letter of award drafted is made a “laughing stock”!  n


